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SECTION 01 32 16. 15
PROJECT SCHEDULES

1 - GENERAL

DESCRI PTI ON

Thecontractorshallsubmitaschedulewithin10wo

award to be approved by the Contracting Officer. T
approved, becomes the “APPROVED SCHEDULE". A Notic
be issued until there is an APPROVED SCHEDULE.

The contractor will not be allowed to perform

rkingdaysofthecontract

his schedule, when
e to Proceed will not

any wor k of any ki nd atthe

Louis A. Johnson VAMC without an APPROVED SCHEDULE.
The VAMC will hold the contractor to the APPROVED S

The APPROVED SCHEDULE can only be amended by permis
Officer.

There will be no contract extensions unless by an a
is negotiated as the result of a contract modificat

The APPROVED SCHEDULE OF VALUES shall be directly |

G. Only activities on the APPROVED SCHEDULE that are 1

A.

request for a periodic payment is made shall be pai

GHANT CHART PROGRESS SCHEDULE:

Within 10workingdaysafterthe contractaward, th

a Ghant Chart progress schedule. Any submitted sch
acceptable to the government will be returned to th
acceptable schedule is received. Once the submitted
by the Contracting Officer, itbecomes the “APPROVE
Chart shall show the complete sequence of construct
(including acquisition of materials and equipment).
identify the construction startdate, the completio
through the duration of the project. If the projec
deliverydates, dateswillbeindicatedforeachof
elements (i.e. offsite storage or a specific buildi
shallalsorelatetoaseparate SCHEDULEOFVALUES
activities which shall be used as the basis for the
requests for payments. Submission and approval of
O&M manuals shall each be separate line items (with
SCHEDULE OF VALUES) on the Ghant Chart.

If a contract modification is made during the cours
execution.ArevisedGhantChartschedulemaybesu

to reflect the changes to the APPROVED SCHEDULE by
new APPROVED SCHEDULE shall clearly state that it i
MODIFICATION - 1. 2, 3 ect.

SCHEDULE OF VALUES:

Within 10 working days after award, the Contractor
conjunction with the APPROVED SCHEDULE, a Schedule
by the Contracting Officer. Once it is approved it
SCHEDULE OF VALUES.

013216.15-1

CHEDULE weekly.

sion of the Contracting

ct of god or more time
ion.

inked to the APPROVED

00% complete when a
d for.

econtractorshallsubmit
edule that is not
e contractor until an
schedule is accepted
D SCHEDULE”". The Ghant
ion by activity
The GhantChartshall
ndate,andallworkdays
t requires various
therequireddeliverable
ng). The Ghant Chart
andidentifythevarious
Contractor’s periodic
as-built drawings and
associated costsonthe

e of the contract
bmittedbythecontractor
the modification. The
s APPROVED SCHEDULE

shall submit in
of Values for approval
becomes the APROVED
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B. The Schedule of Values shall consist of a list of a
areshownontheAPPROVEDSCHEDULE.Eachactivitys
ofthe activity that contains enough detail so that
/ COTR can use it to determine when the activity ha

C. For each activity on the APPROVED SCHEDULE OF VALUE
provideacost. GeneralOverheadactivitiesmaybe
of periods of the contract.

D. ThecontractormaysubmitanewScheduleofValues
that result from modifications to the contract.

E. Requestsforperiodic paymentsshallonly be made f
Overhead and only for activities that are 100% comp
determine if an activity has been completed before
approved.

NOTE: The contractor should carefully considerthe
Activitiesthatcross several periods should betak
determining cash flow.
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